UNITED STATES DISTRICT COURT EASTERN DISTRICT OF LOUISIANA

UNITED STATES OF AMERICA, Plaintiff,

CIVIL ACTION NO. 2:12-CV-01924-SM-DPC

V.

JUDGE SUSIE MORGAN

CITY OF NEW ORLEANS, Defendant. MAG. DONNA PHILLIPS CURRAULT

MONTHLY REPORT OF NOPD ON THE REMEDIAL ACTION PLAN

Now Into Court, comes Defendant, the City of New Orleans and its New Orleans Police Department ("NOPD"), who, in compliance with the Court's Order of November 2, 2023 (R. Doc. 756), submit the report attached hereto as Exhibit 1, on the NOPD's progress on its Remedial Action Plan.

Respectfully submitted, this 1st day of May 2024.

Davillier Law Group, LLC

/s/ Collin J. Ligori

Daniel E. Davillier La. No. 23022 Charles F. Zimmer II (T.A.) La. No. 26759 Jonathan D. Lewis, La. No. 37207 Collin J. Ligori, La. No. 40855 935 Gravier Street, Suite 1702 New Orleans, LA 70112 Phone: (504) 582-6998 Fax: (504) 582-6985 ddavillier@davillierlawgroup.com

ddavillier@davillierlawgroup.com czimmer@davillierlawgroup.com cligori@davillierlawgroup.com Counsel of Record for the City of New Orleans and the

New Orleans Police Department

CERTIFICATE OF SERVICE

I certify that I have served a copy of the above and foregoing pleading via Notice of Electronic filing using this Court's CM/ECF system to counsel of record participating in the CM/ECF system on this $1^{\rm st}$ day of May 2024.

/s/ Collin J. Ligori

Case 2:12-cv-01924-SM-DPC Document 779-1 Filed 05/01/24 Page 1 of 4

	R		D	F	F	G	Н		
CD ¶	Remedial Plan	Owner	Expected Completion Date	Actions	Action Status	Last completed task	Current action / task	Next Step	Notes
1						· ·		next step	
306	Revise/re-energize the Serious Discipline Review Board (SDRB)	NG	11/9/2023 11/29/2023	OCDM to give feedback on proposed changes	Complete	Held SDRB on November 9 and 29th - awaiting feedback	None		The recommendation by OCDM was centered around NOPD employees facing discipline and the impact it may have on family members
3		NG	11/16/2023	NOPD to draft policy changes and submit them to OCDM/DOJ	Complete	Sent to OCDM DOJ 11/16	Implemented 12/7 via GO 1176		nave on tarmy members
Ť		NG	11/30/2023	OCDM/DOJ to approve policy changes and return to NOPD	Complete	Approved by OCDM 11/30- DOJ 11/20	implemented 12/7 via do 1170		
4		140	11/30/2023	ocow/post to approve policy changes and return to Norb	Complete	Approved by OCDIN 11/30- DOS 11/20			
5		NG	12/17/2023	NOPD to implement policy changes	Complete		Implemented 12/17 via General order 1176		
		KS	11/9/2023	NOPD PIB held SDRB's on 11/9/23, 11/29/2023, 2/22,2024, and will hold the next on	Complete	SDRB WAS HELD ON 11/9 - OCDM Scott			The second delication is OCDM
				03/14/2024 following the UOFRB		Huntsberry attended, OCDM attendented via Webex on 11/29/2023, attended in person on	OCDM Scott Huntsberry provided	Discuss logistical and confidentaility	The recommendation by OCDM was centered around NOPD employees facing discipline and the impact it may
6						2/22/2024	feedback	challenges if any exist with OCDM	have on family members
		KS	11/9/2023	NOPD to keep OCDM/Court apprised of SDRB schedules, agendas, and outcomes	Complete			,	,
						SDRB email/calendar invite for 11/29/23 sent			
						to OCDM on 11/22/23 by Sgt. LaShawn			
						Rondeno. SDRB held on 11/29/2023. OCDM	Next SDRB is scheduled for		
						Robert Mcneilly was present. Aditionally,	February 22, 2024. ODCM has		
						OCDM is apprised of the results of the most	been notified and provided all		
7						recent SDRB at their weekly meetings with PIB.	releveant materials	Review by OCDM	SDRB is scheduled following UOFRB
1	Ensure Executive Protection (EP) unit is	LD	8/18/2023	NOPD to assign a full-time Sgt to EP	Complete	Sgt. Jaque transferred to EP unit 8/18/23	Jaque retired / Sgt. Gant	NA	Personnel transfer # 19-2023
8	effectively supervised						transferred as replacement		
9		LD	8/18/2023	NOPD to move EP to Chief of Ops	Complete	EP Unit transferred to Chief Dupree 8/18/23	NA	NA	Personnel transfer # 19-2023
9 10 11		NG	11/20/2023	All parties to develop EP SOP	Complete	Approved 11/20	Effective Dec. 17		
11		NG	11/20/2023	All parties to develop EP policy, 46.6	Complete	Approved 11/20	Effective Dec. 17 - Gen. Ord 1178		
		LD / MW	2/28/2024	NOPD to train EP on policies and SOP	Complete	Lesson plan was created and sent to OCDM /	Taught on March 6, 2024	One member left to train	All members have had formal EP training in outside
						DOJ for review			schools /March 6 training was Robert Monlyn, Lazono Black, Larry Dace, David Bennett, and Alvin Walton - Victor Gant taught with Brewer. April 2 - J. Vappie training
12									
13	Revise NOPD assignment/reassignment policies		1/29/2024	NOPD to draft policy changes and submit them to OCDM/DOJ	Complete		Sent to OCDM 1/30		Part of bigger disipl. policy revisions (Ch. 52.1 et. al.)
14		NG		OCDM/DOJ to approve policy changes and return to NOPD	In progress		Awaiting DOJ feedback Sent 4/15/2024		
15		NG		NOPD to implement policy changes	Pending		, , , ,		
16		NG		NOPD to revise NOPD's assignment/reassignment forms (pending)	Pending				
313	Draft/Enhance policies related to reviewing	NG		See actions for 306 re SDRB	NA				
17	supervisors' roles in misconduct Ensure supervisors have access to OPSE and	NG	JSA to advise	OCDM to advise whether the current system suffices	In Progress	information shared by PSAB on current system	Manage 2	Awaiting feedback from OCDM	Memo shared with OCDM and OIPM
18	NOPD shift information	NG	JSA to advise	OCDM to advise whether the current system surnices	In Progress	is under review by OCDM	current system of accountability	regarding 2023 steps taken to ensure accountability	iwemo snared with OCDM and OIPM
19		NG		OCDM to review NOPD's request for shift data enhancements	In Progress	11/9 meeting with Finance / N.O. Homeland security / OCDM / OPSE	Finance provided timeline for OPSE / ADP system alignment / Finance committed to researching costs of integration	Complete ADP upgrade (June 2024) prior to starting system integration	Estimated completion Late 2024-early 2025 see Dec. 15 memo for details
20	Enhance Academy training re supervisory use of Insight and escalating concerns	fMW	2/15/2024	NOPD to develop the training	Complete	Outline of learning materials developed by PSAB	Classes being taught at inservice training		Lesson plan Sent to OCDM Murphy on 2/6/2023
21		MW	4/1/2024	Work with OCDM to develop a system for measuring the training	Pending				OCDM to sit in on in service training
399	Ensure current revisions to 52.1 ensure proper complaint intake based on allegations	NG	11/15/2023	OCDM to review current revisions to 52.1	Complete	Awaiting DOJ approval / pending discussion scheduled for 11/28	DOJ / OCDM agree to framework for 52.1, needs CD modifications	CD modifications for 403 / 416 - Modifications Sent 1/8 and 1/20	
23		NG	11/15/2023	NOPD to implement OCDM's suggestions for 52.1	Complete	Incorporated all OCDM suggestions	Awaiting CD modifications and ancillary chapters	OCDM / DOJ feedback on CD modifications	
24	PIB and PSAB to retrain intake personnel on complaint classifications	MW	1/30/2024	PIB to train intake personnel on complaint classifications	Complete		Training on 1/30/2024		
25		MW	1/30/2024	PSAB to train intake personnel on complaint classifications	complete	1	Training on 1/30/2024	1	
- 1	Conduct admin and criminal investigations	NG	11/15/2023	OCDM to approve revisions to 52.1 that require superintendent's authorization to	Complete	Awaiting DOJ approval / pending discussion	DOJ / OCDM agree to framework	1	Chapter is approved contingent upon CD modifications
26	concurrently	NG	3/1/2024	delay admin investigation when criminal investigation is in progress NOPD to implement revisions to 52.1	In progress	scheduled for 11/28	for 52.1, needs CD modifications Need ancillary chapters to be		
27			3/ 1/2024	NO. 5 to implement revisions to 52.1	progress		completed		
28		KS	1/22/2024	PIB to draft SOP for conducting concurrently investigations	Complete	In keeping with the fair and equitable selection process, PIB conducted 20 interviews of potential candidates over several days.	Sent to OCDM 1/22	Additional captain no longer being added to PIB, Lieutenant will take on the firewall role.	
29		KS	2/15/2024	OCDM / DOJ to review SOP	In progress	potential callulates over several udys.		are mewali fole.	
		KS	3/1/2024	PIB to implement SOP	Pending	<u> </u>		1	Currently following proposed SOP- awaiting final approval
30		1.3	3/ 1/2024	r to implement 30F	renunig				currently rondwing proposed 50r- awaiting final approval

Case 2:12-cv-01924-SM-DPC Document 779-1 Filed 05/01/24 Page 2 of 4

г.								
A	Create system for outsourcing integrity	NG.	11/15/2023	OCDM to review the proposed guidance in the revisions to 52.1	Complete	Awaiting DOJ approval / pending discussion	DOJ / OCDM agree to framework	Currently outsourced three cases
31	investigations					scheduled for 11/28	for 52.1, needs CD modifications	,
32		KS	3/1/2024	NOPD to implement the revised 52.1	In progress		Need ancillary chapters to be completed	Completed modification draft with OCDM DOJ on 2.21.23
33 34		SL	1/22/2024	NOPD to seek funding sources for outsourcing	Complete		\$15K for 2023 / RFP for 2024	Three currently outsourced
34	Ensure the PIB conflict policy is addressed	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	Done		Awaiting CD modifications and ancillary chapters
35		NG	3/1/2024	NOPD to implement revised 52.1	In progress			Completed modification draft with OCDM DOJ on 2.21.23
36	Clarify the 16:35 rule	ER	1/20/2024	City Attorney to draft CD amendments	Complete		Completed modification draft with OCDM DOJ on 2.21.23	
37		NG	2/20/2024	OCDM/DOJ to review amendment	Complete			
37 38		ER	TBD	Court to amend CD	Complete		4/18/2024	
39		NG	+7 DAYS	NOPD to update secondary employment and overtime policies to align with amendment	Complete		GO 1165 7/30/2024	Policy was updated in July 2023, CD amendments brought CD in line with accepted / approved policy
40		NG	+ 7 days	NOPD to implement policy changes	Complete		GA 1165 7/30/2024	
41	Ensure PSAB Misconduct Investigations protocol covers 399	NG	12/4/2023	PSAB to ensure protocol covers proper intake classification	Complete		DOJ / OCDM agree to framework for 52.1, needs CD modifications	Audit protocol finalized b/t NOPD / OCDM
42		NG	12/4/2023	PSAB to ensure protocol covers whether criminal investigations are outsourced when appropriate	Complete			Not related to 399, not in CD but will be in 52.1 after revisions
43		NG	12/4/2023	OCDM to review/approve updated protocol	Complete			
		NG	5/15/2024	PSAB to conduct audit with new protocol	Complete		4/25 Audit complete, data being	
44							analyzed / report being written	
403 45	Clarify timeliness requirements regarding Public Integrity Investigations and the imposition of	ER	1/20/2024	City Attorney's Office to draft CD modifications	Complete			
46 47	discipline	ER	2/20/2024	OCDM/DOJ to review CD amendment	Complete			
47		ER	TBD	Court to amend CD	Complete		4/18/2024	
48		NG	+7	NOPD to align policies with CD Amendment	In progress		Awaiting ancillary chapter approval by OCDM DOJ 35.1.7 and 52.4, 52.5	
49		NG	+7	NOPD to implement policy changes	Pending			
	Measure and report timeliness compliance	NG	4/1/2024	NOPD to create system for tracking integrity investigation timeliness	In Progress	Attempting to determine how to measure timeliness automatically, may require manually		
50						review		
51		NG	5/1/2024	NOPD to create system for publicly reporting integrity investigation timeliness	Pending			
52		NG/ KS	+30	NOPD to update misconduct investigation audit protocol based on clarifications to CD 403.	Complete			Protocol updated for 2025 PIB audit
53		NG/ KS	4/1/2024	NOPD to measure and report PIB timeliness compliance	Pending			
54	Audit whether admin and criminal investigation are conducted concurrently	NG / KS	1/25/2024	PSAB to ensure protocol covers whether criminal and admin investigations are conducted concurrently	complete	Awaiting OCDM final approval	Is within new 52.1	Protocol updated and is in 2024 PIB audit protocol
409/4	9 Ensure integrity investigation records are secure until their release has been authorized	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed revisions 10/19/23	Completed modification draft with OCDM DOJ on 2.21.23	See 52.1 paragraph 213
56		NG	11/15/2023	DOJ to review revisions to 52.1 for this purpose	Complete			See 52.1 paragraph 213
57		NG	+14 from CD amendment	NOPD to implement revisions to 52.1	In Progress		Awaiting 52.1 ancillary chapter approval	See 52.1 paragraph 213
411	Ensure OCDM is notified about criminal investigations	KS	1/22/2024	PIB to draft guidance	Complete	PIB has implemented weekly notification to OCDM Scot Huntsberry regarding any and all Serious Miscounduct Investigations via excel spreadsheet and email.		
59		KS	2/15/2024	OCDM to review guidance	Complete	Completed on 1/19/2024		This task was completed ahead of the expected completion date of 2/15/2024
60		KS	3/1/2024	NOPD to implement guidance	Complete	Implementation on 1/24/2024		This task was completed ahead of the expected completion date of 3/1/2024
61		NG /ER	2/15/2024	PSAB or counsel to draft general order or directive clarifying DOJ and OCDM access to information	complete		Memo completed	Para 471-473
62		NG / ER	2/22/2024	Superintendent to issue clarifying instructions (general order or directive) to command staff regarding DOJ and OCDM access to information	Complete		Special Order 4-2024 3/11/2024	
63		KS	12/27/2023	PIB to hold regular meetings with OCDM regarding criminal investigations	Complete	Next meeting scheduled for 12/27/2023 via Webex with OCDM (Huntsberry)	Occuring on Fridays with OCDM / Sanchez	
64		KS	11/22/2023	PIB to share IAPro data on criminal investigations monthly	Complete	This information is produced in conjunction with the SDRB Weekly List. Last produced on 11/22/23.	Provided on Weekly-Basis	
65 413	Enhance training for PIB investigators on	KS / MW	1/19/2024	PIB to review existing training and recommend enhancements prior to 2024	Complete	regarding Misconduct Investigation Lesson		
66	circumstantial evidence		1/22/2024	PIB to coordinate enhancements with OCDM	Complete		PIB to speak with OCDM regardign enhancements scheduled for 4/26/2024	
67		KS / MW	2/29/2024	OCDM to approve enhancements	Pending			
П	Advise all city employees about the coverage of		4/2/2024	Seek opinion from City Attorney regarding advising all city employees about the	Pending			
68	the CD			coverage of the CD				

Case 2:12-cv-01924-SM-DPC Document 779-1 Filed 05/01/24 Page 3 of 4

П	Δ	B	r	D	F	F	6	н		1
\vdash	- ^	3		4/16/2024	CAO / City Attorney's Office coordinate and undertake appropriate messaging to	Pending			'	,
69				.,,	relevant employees					
1	414	Ensure policy sufficiently covers application of	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed			Awaiting ancillary chapters
70		the preponderance of evidence standard		,	• •		revisions 10/19/23			
71			NG	+ 7 from CD amendment	NOPD to implement revisions to 52.1	Pending				
		Ensure training on applying the preponderance	KS	2/1/2024	PIB to revise lesson plan to cover application of the standard to be ready for 2024		Lt. Kenny Temple to meet with Duane Johnson	Lesson plan submitted January 18,	Awaiting review from OCDM	
11		of evidence standard is sufficient			supervisor in-service		regarding Misconduct Investigation Lesson	2024		
72						Complete	Plan.			
1 4	415	, , , , , , , , , , , , , , , , , , , ,	KS	1/1/2024	PIB to work with OCDM to understand the enhancements envisioned by OCDM			OCDM needed better milestone		Entering "timescales" into IApro for key milestones
73		dispositions	140	4 /4 /0.00 4	BIR GALLET L.	Complete	Will discuss at PIB and OCDM weekly meetings			
1,,			KS	1/1/2024	PIB QAU to implement enhancements	Complete	Will discuss at PIB and OCDM weekly meetings	ibid		ibid
/4			KS	10/31/2023	PIB personnel to seek additional info on this matter at the IAPro training at the end of		PIB personnel attended an IAPro conference in			
			K3	10/31/2023	October		the end of October for the purpose of			
					october		enhancing QAU's ability to utilize and			
75						Complete	appreciate the functionality of IAPro.			
Н	Ì	Provide guidance on violations investigated but	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed	DOJ / OCDM agree to framework		Awaiting ancillary chapters
76		not included in the initial complaint					revisions 10/19/23	for 52.1		
П		·	NG	+ 14 from CD amendment	NOPD to implement revisions to 52.1	Pending				
77						-				
П		Provide OCDM with periodic disposition reports	KS	3/1/2024	PIB to get specifics from OCDM					Entering "timescales" into IApro for key milestones
78						In Progress	Will discuss at PIB and OCDM weekly meetings			
			KS / NG	3/1/2024	PIB/PSAB to develop system for giving OCDM the info			Explore IApro auto-report system		Entering "timescales" into IApro for key milestones
79						Pending		capabilities		
			NG / ER	12/4/2023	PSAB to update audit protocol to cover whether the investigation disposition is one		Awaiting OCDM final approval	OCDM approved PIB protocal		
80		accordingly			of the four allowed and that the disposition used is appropriate	Complete				
01	416	Clarify the CD paragraph	NG	1/20/2024	Douglas and Gernon to draft modification	Complete		Sent to OCDM / DOJ 1/20/2024		Completed modification draft with OCDM DOJ on 2.21.23
01			FR	1/20/2024	City Attorney's Office to include modification drafted by Douglass and Gernon	Complete				
02	420		KS	3/1/2024	QAU to give OCDM monthly reports on the timelines of cases closed in the previous	Complete		Explore IApro auto-report system		Entering "timescales" into IApro for key milestones
83				-, -,	month	In Progress		capabilities		
84			NG / KS	4/1/2024	OCDM, PIB, PSAB to review monthly timeline reports and identify data gaps	Pending				
П	ĺ	Clarify Citizen vs. Rank Initiated	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed			
85							revisions 10/19/23			
			NG	+ 14 days from CD	NOPD to implement revisions to 52.1	In progress		Awaiting ancillary chapters		
86				amendment						
87	454		KS	1/22/2024	PIB to work with OCDM to establish guidelines for 454 eligible complaints	Complete	Extracted from CD Paragraph 454			Sent SOP to OCDM
88	-	Sand all 454 complaints to OCDM	KS	1/22/2024	PIB to put 454 guidelines into SOP	Complete	10/12/2022 cont panding criminal			Sent SOP to OCDM
90		Send all 454 complaints to OCDM	KS	11/15/2023	PIB to send all active criminal investigations to OCDM	Complete	10/13/2023 sent pending criminal investigations to OCDM			
99			KS	11/15/2023	PIB to develop system for transmitting info to OCDM	Complete	Investigations to OCDIVI	CD 454 Spreadsheet is updated		
ıl			~	11/13/2023	This to develop system for transmitting into to OCDIVI			with additional information when		
ıl							Coordinated with OCDM and established a	applicable and provided to OCDM.		
Ιİ							protocol to transmit information regarding	PIB communicates with OCDM		
ıl							criminal investigations as well 454 violations to			
90						Complete	ОСДМ	when needed.		
91	Ì	Provide guidance to command staff re 454	NG / ER	2/15/2024	Gernon and City Attorney to craft language	Complete		Draft completed		
П			AK	+ 7 days from above	Superintendent to issue memo with guidance	Complete		3/11/2024 Special order 4-2024		
92	ļ			1						
93			NG	3/15/2024	PSAB to work with OCDM to determine needed enhancements	In progress		Sent to OCDM DOJ 4/25/2024		Entire intake form packet revised
94	}		NG	+14 days from above	PIB to update intake form	Pending	Aughter OCDM first server	D4		A valle started 4 (25 (2024)
OE.		Include 454 in misconduct investigations	NG	12/4/2023	PSAB to update misconduct investigations audit protocol to ensure it covers 454	Complete	Awaiting OCDM final approval	Protocol approved 12/4/2023		Audit started 1/25/2024
95	470/472	p	NG / ER	2/15/2024	Gernon to draft language for Superintendent's memo	Complete		special order sent 3/11/2024		Para 471-473
97	470/472		NG / ER ΔK	2/21/2024	Superintendent to send memo to command staff	Complete		Special order sent 3/11/2024 Special order sent 3/11/2024		F010 47 1-473
31			, ut	12/22/2024	Supermeendent to send memo to command stan	complete	1	Special Stuci Sciil 3/11/2024		1

Action Status	Count of Action Status
Complete	66
In progress	14
NA	1
Pending	15
Grand Total	96

